Section 2.0 - Specification for Abatement and Selective Demolition
Amendment
Submission Date: April 30, 2008

Title Section 2.0 - Specification for Abatement and Selective Demolition

| Amendment #7 REV01

Reason for the Amendment

The original approved plan called for the elevator machine room to be abated and cleared
along with the freight elevator shaft in Phase I11 J. A working freight elevator was needed
for the final inspection and final air testing of the freight elevator shaft. Since the
abatement of the elevator machine room could only commence after cutting the power to
the working freight elevator controls in the elevator machine room, this work was
postponed until after the freight elevator shaft in Phase 111 J was complete.

The abatement in this area will be performed in accordance with the approved procedure
submitted in the Nova letter to the NYCDEP on April 25, 2008 and attached here.

This work, along with the Boiler Exhaust Duct described in Amendment #6 to Section
2.0 and the Terrace Roofs described in Amendment #8 to Section 2.0, will be
incorporated in the plan as Phase 111 K.

The attached approved procedure will be added to Appendix K, NYCDEP ACP-7 & 9
Submittals, of the approved plan.

Sub-sections of the Specification affected:
Sub-section 2.12 Phase 111 J Freight Elevator
Date Implemented: April 30, 2008
Attachment;

Nova procedure letter to NYCDEP dated April 25, 2008



NOVA

Development Group,
Inc.

Mr. Rajappan Radhakrishnan, Acting Director
NYC Department of Environmental Protection
Bureau of Air, Noise and Hazardous Materials
Asbestos and Lead Control Program

59-17 Junction Boulevard — 8" Floor

Elmhurst, New York 11373

Attn: Mr. Rajappan Radhakrishanan Date:  April 25", 2008
Premise Address: 130 Cedar Street
Re: VAR# 2887MNO7 TRU#: 2011MNOQO7

Dear Mr. Radhakrishanan:

This letter serves to identify phasing refinements to Nova’s approved petition for variance as filed on
December 6, 2007. More specifically, to complete the final abatement, cleaning and clearance of the Elevator
Machine Room on the Bulkhead level utilizing the decontamination facilities previously erected on the roof for
Phase 111-C, Work Area 9 abatement procedures.

In our previous proposal it was stated that final cleaning and clearance of the Elevator Machine Room would be
performed in Phase I11-J, Work Area 16 concurrent with the Elevator Shaft. Due to the fact that there are
asbestos containing materials located in the elevator machine room necessary for the normal operation of the
elevator and that fact that the elevator was utilized to perform abatement, final cleaning and visual inspection by
the regulators it was necessary to exclude the Elevator Machine Room from this work area until the elevator is
shut down.

Furthermore, FDNY requires that the roof is accessible from Stairwell C. Constructing attached
decontamination units either inside the stairwell or tunnels leading to the decontamination units located on the
roof is prohibited. A one stage airlock previously constructed per FDNY requirements currently attached to the
elevator machine room will be used to access this area.

Workers will access the elevator machine room from the decontamination units located on the roof through the
door leading to the top of stairwell C. Once inside the stairwell workers will enter the attached airlock on the
12" floor level leading to the elevator machine room. (see attached drawings)

Prior to entering the elevator machine room workers will put on two Tyvek suits and required personal
protection inside the worker decontamination enclosure system clean room and proceed directly to the work area
as stated above.

189 Townsend Street * New Brunswick, New Jersey 08901 ¢ Phone: 732 565 3655 ¢ FAX: 732 565 3654



Prior to leaving the work area or at the end of each shift, all personnel shall HEPA vacuum their outer suits and
respirators inside the work area, proceed to the airlock, remove their outer suits in the airlock and put on one
clean suit and proceed directly to the remote decontamination unit on the roof.

Sincerely,

Christopher Flavell
Nova Development Group, Inc.

189 Townsend Street * New Brunswick, New Jersey 08901 ¢ Phone: 732 565 3655 ¢ FAX: 732 565 3654
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